
State of California Department of Transportation Page 1
01/20/08 Statement of Ongoing Contracts as of 02/01/08

07District

07-LA-1-19.4/32

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.3/46.9

07-LA-2-15.5/0

07-LA-2-24.4/82.3

Fed Aid

HB1

HE13

HE11

HM1

HM3H

HA22

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND REDONDO BEACH AT  GARFIELD AVENUE

AND PEARL STREET

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM LA TIJERA BOULEVARD TO 0.9 KM

SOUTH OF  LMU DRIVE

IN LOS ANGELES COUNTY IN SANTA

MONICA, LOS ANGELES AND MALIBU FROM

PALISADES BEACH ROAD TO MALIBU LAGOON

BRIDGE.

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

Description 

PEDESTRIAN SIGNAL IMPROVEMENT

WIDEN AND REALIGN ROADWAY

WIDEN ROADWAY

PLACE RUBBERIZED ASPHALT CONCRETE

REPLACE JOINT SEALS

RESURFACE ASPHALT CONCRETE

Type Of Work

FREEWAY ELECTRIC

EXCEL PAVING COMPANY

LOS ANGELES ENGINEERING

SECURITY PAVING COMPANY INC

J MCLOUGHLIN ENGINEERING CO

INC

GRANITE CONSTRUCTION COMPANY

Contractor

RIVERSIDE, CA 92513-7745

LONG BEACH, CA 90806

ROSEMEAD, CA  91770

SUN VALLEY CA 913531489

RANCHO CUCAMONGA, CA 91730

WATSONVILLE, CA 95076

 

 

 

(818)767-8418

 

 

ALONZO, BERNARD

TRUJILLO JR., GILBERT

CASTILLO, ELOY

RAMIN, SIXTO M

IZADPANAH, MOE

MCKENZIE, DARRELL

Resident
Engineer

(562)926-2537

(310)649-1821

(310)649-1827

(213)216-4406

(323)981-1795

(818)637-2506

 $201,900

 $10,977,296

 $3,902,900

 $5,921,557

 $603,199

 $20,245,599

Bid + CCOs

 $0

 $8,997,331

 $1,722,893

 $0

 $510,654

 $19,355,162

Comp To  date

 $0

 $210,351

 $172,945

 $0

 $25,042

 $0

This Month

09/05/07

05/04/05

12/05/06

12/12/07

06/20/07

06/22/06

Awarded

10/04/07

05/17/05

12/15/06

12/31/07

07/06/07

07/05/06

Approved

02/25/08

04/15/09

04/28/08

03/25/08

12/30/07

Est Comp

 0%

 100%

 69%

 0%

 69%

 49%

%Time

 0%

 80%

 42%

 0%

 84%

 94%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

07-4L7704

07-1660U4

07-1661A4

07-254304

07-457204

07-214204

Contract 

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P.O. BOX 7745

2230 LEMON AVENUE

4134 TEMPLE CITY BLVD.

P O BOX 1489

10641 FULTON COURT

585 WEST BEACH STREET

14620 CARMENITA ROAD

9100 S. SEPULVEDA

BLVD., SUITE 200

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD.

2550 CORPORATE PLACE

SUITE C-107

2090 FERN LANE

NORWALK, CA 90650

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

MONTEREY PARK, CA 91754

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/08 Statement of Ongoing Contracts as of 02/01/08

07District

07-LA-2-/0

07-LA-5-13.5/14.3

07-LA-5-13.9/41

07-LA-5-16.8/21

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

Fed Aid

HA42

HA42

HA25

HA22

HA22

HA42

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

AND CITY OF COMMERCE AT DOWNEY ROAD

ON RAMP AND AT EASTERN AVENUE OFF

RAMP

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

CONSTRUCT LITTER REMOVAL DEVICES

SLOPE PAVING

REMOVE AND REPLACE DISEASED TREES

LIGHTING AND SIGN ILLUMINATION

REHABILITATE PAVEMENT

CONSTRUCT LITTER REMOVAL DEVICES

Type Of Work

POWELL CONSTRUCTORS

METROPOLE

ACCU CONSTRUCTION

TERNO INC

F C I CONSTRUCTORS INC

POWELL CONSTRUCTORS

Contractor

FONTANA, CA  92385

LAKE FOREST CA 92609

PERRIS, CA 92570

VISTA, CA 92081-8831

FONTANA, CA  92334

 

(714)299-2302

 

 

 

 

MALACALZA, GEORGE

SAAD, HUSSEIN

IZADPANAH, MOE

FARDOUN, MIKE

RESLER, CAESAR

WIDJAJA, DANIEL

Resident
Engineer

(310)478-7970

(562)401-3333

(323)981-1795

(626)338-3430

(818)637-2506

(310)478-7970

 $8,324,215

 $809,407

 $517,780

 $1,864,452

 $45,492,015

 $4,930,569

Bid + CCOs

 $7,467,032

 $726,637

 $467,778

 $1,788,072

 $25,255,916

 $858,914

Comp To  date

 $379,240

 $320,460

 $3,500

 $32,255

 $316,972

 $19,339

This Month

02/09/07

03/08/07

04/07/06

12/11/06

10/24/05

12/20/06

Awarded

02/27/07

03/30/07

04/21/06

01/03/07

11/05/05

01/17/07

Approved

02/29/08

12/30/08

05/15/08

01/31/08

10/31/10

09/18/09

Est Comp

 66%

 62%

 0%

 100%

 50%

 57%

%Time

 89%

 89%

 0%

 93%

 56%

 18%

% Work 

 

 

PLANT EST

SATIS

OVER RUN

 

 

Message

07-231314

07-4K6604

07-2324A4

07-140704

07-193104

07-2266A4

Contract 

ACIM-X037-(132)E

  

  

  

ACIM-005 -(064)E

  

NHX0-37 1-(3E)

  

  

  

--()

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

8555 BANANA AVENUE

P O BOX 1632

23135 BETTY ROAD

2585 BUSINESS PARK DRIVE

P.O. BOX 698

1200 S. SEPULVEDA

BLVD.

11229 S. WOODRUFF

AVE.

2550 CORPORATE PLACE,

SUITE C-107

12901 RAMONA BLVD.,

SUITE H

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

LOS ANGELES, CA 90025

DOWNEY, CA 90241-5521

MONTEREY PARK, CA 91754

IRWINDALE, CA 91706

GLENDALE, CA 91208

LOS ANGELES, CA 90025

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/08 Statement of Ongoing Contracts as of 02/01/08

07District

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-5-65.4/65.9

07-LA-10-4.6/17.2

07-LA-10-4.7/13.2

07-LA-10-5.6/8.9

Fed Aid

HB311

HB5

HA23

HB4N

HB1

HA42

Pgm Code

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 118 AND 5 SEPARATION TO

0.7 KM SOUTH OF ROUTE 14 AND 5

CONNECTOR OVERHEAD

IN LOS ANGELES COUNTY NEAR CASTAIC

FROM 0.2 KM NORTH OF ROUTE 5

NORTHBOUND AND SOUTHBOUND  SEPARATION

TO 0.1 KM SOUTH OF TEMPLIN 

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

PLANTING AND IRRIGATION

WIDEN FREEWAY AND STRUCTURES

SLOPE RECONSTRUCTION

UPGRADE SURVEILLANCE SYSTEM

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT LITTER REMOVAL DEVICES

Type Of Work

P&D LANDSCAPE MANAGEMENT SERV

CHUMO CONSTRUCTION, INC.

YEAGER SKANSKA INC

TERNO, INC.

MODERN ALLOYS INC

POWELL CONSTRUCTORS

Contractor

ORANGE, CA 92868

BALDWIN PARK, CA 92334

RIVERSIDE CA 925092405

LA MIRADA, CA 90638

STANTON CA 90680

FONTANA, CA 923355

 

 

(951)684-5360

 

(714)893-0551

 

AGUILAR, ANGEL

YOUNG, FRED

MOGHADDAS, SEYED

NGUYEN, LUKE

MALACALZA, GEORGE

TAWFIK, GAMAL

Resident
Engineer

(818)637-2506

(818)364-2760

(661)257-0273

(562)926-2537

(310)478-7970

(562)401-3333

 $365,651

 $36,124,244

 $20,425,516

 $2,134,286

 $402,687

 $10,880,048

Bid + CCOs

 $320,641

 $34,961,761

 $20,745,938

 $1,120,370

 $3,409

 $211,360

Comp To  date

 $1,743

 $0

 $6,200

 $292,011

 $0

 $94,860

This Month

06/19/06

04/12/05

02/01/06

09/22/06

08/27/07

10/04/07

Awarded

07/06/06

04/27/05

02/09/06

10/05/06

09/27/07

10/25/07

Approved

12/07/09

03/21/08

02/01/08

04/10/08

03/10/08

01/01/10

Est Comp

 0%

 0%

 0%

 81%

 11%

 3%

%Time

 0%

 0%

 0%

 52%

 1%

 2%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

Message

07-0510C4

07-122004

07-4L0404

07-182104

07-4S0904

07-2267A4

Contract 

  

ACNH-005 -(051)N

ACIM-4110-(004)E

  

OTS-0319-(014)E

ACIM-X037-(137)E

  

  00-5 30-(1N)

--()

  

--()

IMX0-37 1-(8E)

  

--()

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

999 TOWN & COUNTRY RD 4TH FL

14425 JOANBRIDGE STREET

1995 AGUA MANSA ROAD

15701 HERON AVE.

11172 WESTERN AVENUE

8555 BANANA AVE.

2090 FERN LN

13171 TELFAIR AVE.

SUITE 101

25061 AVENUE STANFORD

#70

14620 CARMENITA ROAD

1200 S. SEPULVEDA

BLVD.

11229 S. WOODRUFF

AVE.

GLENDALE, CA 91208

SYLMAR, CA 91342

VALENCIA, CA 91355

NORWALK, CA 90650

LOS ANGELES, CA 90025

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/08 Statement of Ongoing Contracts as of 02/01/08

07District

07-LA-10-5.8/6.7

07-LA-10-12.4/14.4

07-LA-10-14.2/18.1

07-LA-10-28.0/31.2

07-LA-10-28.2/32.7

07-LA-14-24.7/25.1

Fed Aid

HB34

HB1

HA21

HM2

HM3H

201130

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM EAST OF MILITARY AVENUE

UNDERCROSSING TO 0.1 KM WEST OF MOTOR

AVENUE UNDERCROSSI

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.2 KM EAST OF  ARLINGTON AVENUE

OVERCROSSING TO 0.1 KM WEST OF SANTA

MONICA VIADUCT

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN EL MONTE AND

BALDWIN PARK FROM BALDWIN AVENUE

UNDERCROSSING TO ROUTE 605 AND 10

SEPARATION

IN LOS ANGELES COUNTY IN ROSEMEAD, EL

MONTE, BALDWIN PARK, COMMERCE,

IRWINDALE AND DUARTE AT VARIOUS

LOCATIONS

MULTI-VEHICLE COLLISION & FIRE WITHIN

LA-14/SB LA-5 TRUCK BYPASS TUNNEL,

FIRE DEBRIS, DAMAGE TO PAVEMENT &

STRUCTURE DIR'S EMERGEN

Description 

CONSTRUCT SCREENING SYSTEM

HIGH VISIBILITY CHANNELIZING SYSTEM

BRIDGE RESTORATION

EXTEND PLANT ESTABLISHMENT PERIOD

REPLACE APPROACH SLABS

CLEAR FIRE DEBRIS, STRUCTURE REPAIR

Type Of Work

OLIVAS VALDEZ, INC.

HIGHLAND CONSTRUCTION INC

BALFOUR BEATTY

INFRASTRUCTURE,INC.

LASTING IMAGES LANDSCAPE

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CHUMO CONSTRUCTION

Contractor

RANCHO CUCAMONGA, CA  91729

ORANGE CA 92868

CORONA, CA 92881

CORONA, CA 92880

IRVINE CA 926145706

BALDWIN PARK, CA 91706-1747

 

(714)538-5156

 

 

(949)252-0441

 

CASTILLO, ELOY

WIDJAJA, DANIEL

PATEL, PRAVIN

CHOU, MICHAEL

KAROUT, REDA

FRED YOUNG

Resident
Engineer

(310)649-1821

(310)478-7970

(213)620-2039

(626)338-3430

(626)338-3430

(818)364-2760

 $2,021,911

 $2,575,630

 $17,221,360

 $135,509

 $2,496,901

 $4,435,000

Bid + CCOs

 $2,066,083

 $2,307,220

 $3,745,084

 $51,609

 $2,293,958

 $2,166,059

Comp To  date

 $0

 $300

 $525,791

 $6,995

 $72,863

 $0

This Month

11/30/05

07/05/07

04/27/07

06/25/07

04/04/07

10/15/07

Awarded

12/13/05

07/23/07

06/04/07

07/18/07

04/18/07

10/15/07

Approved

01/31/08

02/13/08

07/08/09

08/04/08

02/19/08

01/30/08

Est Comp

 94%

 72%

 26%

 44%

 82%

 100%

%Time

 100%

 89%

 22%

 38%

 92%

 49%

% Work 

 

 

 

 

 

OVER RUN

Message

07-242004

07-253004

07-222224

07-2Y9604

07-457104

07-1X8304

Contract 

  

ACIM-010 -(792)E

ACIM-X037-(134)E

  

  

  

  

  01-0 17-(23)

NHP0-60 1-(2E)

  

  

  

  

--()

--()

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

  

P.O. BOX 4079

133 N PIXLEY STREET

2012 CECILIA CIRCLE, SUITE101

13704 WOODLANDS STREET

1792 KAISER AVENUE

14425 JOANBRIDGE ST.

91004 S. SEPULVEDA

BLVD. #200

1200 S.SEPULVEDA

BLVD.

1615 SOUTH WALL

STREET

12901 E. RAMONA BLVD.

SUITE H

12901 RAMONA BLVD.,

STE. H

13171 TELFAIR AVE,

SUITE 101

LOS ANGELES, CA 90045

LOS ANGELES, CA 90025

LOS ANGELES, CA 90015

IRWINDALE, CA.91706

IRWINDALE, CA 91702

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/08 Statement of Ongoing Contracts as of 02/01/08

07District

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-14-38.0/41

07-LA-19-3.9/7.4

07-LA-27-6.9/0

07-LA-27-12.5/14.3

Fed Aid

HA21

HA42

HA23

HB4N

HA42

HB4N

Pgm Code

IN LOS ANGELES COUNTY NEAR SANTA

CLARITA AT TICK CANYON WASH BRIDGE

LOS ANGELES COUNTY NEAR SANTA CLARITA

AT VARIOUS LOCATIONS

REPAIR FIRE DAMAGE NORTH OF SANTA

CLARITA ALONG THE SB LA-14 FROM PM

38.0 TO 41.0 14 MILES N. OF LA-5/14

INTERCHANGE

IN LOS ANGELES COUNTY IN LAKEWOOD AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

IN LOS ANGELES COUNTY IN LOS ANGELES

FRO BURBANK BOULEVARD TO HART STREET

Description 

SCOUR MITIGATION CHECK DAM

CUT AND STABILIZE ROCK SLOPES

DIR'S EMERGENCY F.A. CONTRACT

MODIFY SIGNAL AND LIGHTING

RESURFACE ASPHALT CONCRETE

WIDEN ROADWAY

Type Of Work

GRIFFITH COMPANY

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

OUR VALLEY FENCE COMPANY

CALIFORNIA ENGINEERING &

CONTRACTING INC

HIGHLAND CONSTRUCTION, INC.

SECURITY PAVING COMPANY

Contractor

SANTA FE SPRINGS CA 90670

IRVINE CA 926145706

RIDGECREST, CA 93555

FOUNTAIN VALLEY, CA 92708

ORANGE, CA  92868

SUN VALLEY, CA  91353-1489

(562)207-1777

(949)252-0441

 

 

 

 

MOGHADDAS, SEYED

MOGHADDAS, SEYED

MOGHADDAS, SEYED

WANG, PAUL

CASTILLO, ELOY

SAYKALI, ZARIF

Resident
Engineer

(661)726-0148

(661)257-0273

(661)257-0273

(562)926-2537

(310)345-6275

(310)649-1821

 $2,495,402

 $7,599,548

 $635,000

 $557,520

 $526,290

 $576,549

Bid + CCOs

 $2,406,683

 $7,984,394

 $184,520

 $470,711

 $519,048

 $542,995

Comp To  date

 $0

 $0

 $21,540

 $35,001

 $0

 $3,325

This Month

03/16/04

01/10/06

07/17/07

06/15/07

12/11/06

11/29/06

Awarded

03/29/04

01/24/06

07/17/07

07/31/07

01/03/07

12/19/06

Approved

12/26/07

03/14/08

01/31/08

03/25/08

09/14/07

01/30/08

Est Comp

 100%

 88%

 100%

 69%

 100%

 56%

%Time

 100%

 96%

 29%

 84%

 100%

 94%

% Work 

PLANT EST

SATIS

 

OVER RUN

 

 

SUSPENDED

Message

07-4E2404

07-194104

07-1X8104

07-4H3404

07-4S3504

07-4K1404

Contract 

ACNH-P014-(060)E

ACNH-P014-(063)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

WPCP

WPCP

WPCP

P O BOX 2150

1792 KAISER AVENUE

2203 INYOKERN ROAD

16027 BROOKHURST ST STE G 240

133 N. PIXLEY STREET

P.O. BOX 1489

25061 W. AVENUE

STANFORD, #70

25061 W. AVENUE

STANFORD STE 70

25061 W. AVENUE

STANFORD, STE 70

14620 CARMENITA ROAD

9100 S. SEPULVEDA

BLVD., SUITE 200

9100 S. SEPULVEDA

BLVD., SUITE 200

VALENCIA, CA 91355

VALENCIA, CA 91355

VALENCIA, CA 91355

NORWALK, CA 90650

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

Accepted

12/26/07

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/08 Statement of Ongoing Contracts as of 02/01/08

07District

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-/.9

07-LA-57-.9/11.6

07-LA-60-1.0/1.2

07-LA-60-8.5/10.6

Fed Aid

HA21

HA21

HA25

HM3

HA28

HA42

Pgm Code

IN LOS ANGELES COUNTY NEAR FALLING

SPRINGS AT NORTH FORK SAN GABRIEL

RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM WEST OF HARBOR BOULEVARD

UNDERCROSSING TO 0.1 KM EAST OF FERRY

STREET UNDERCROSS

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN DIAMOND BAR,

CITY OF INDUSTRY, POMONA, SAN DIMAS

AND GLENDORA AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM EUCLID AVENUE OVERCROSSING TO

WHITTIER BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN ROSEMEAD AND

SOUTH EL MONTE AT VARIOUS LOCATIONS

Description 

REPLACE BRIDGE FOUNDATION

REPAIR BRIDGE DECKS

PLANTING AND IRRIGATION

CLEAN AND TREAT BRIDGE DECKS

CONSTRUCT SLOPE PAVING

SLOPE PAVING AND LANDSCAPING

Type Of Work

J. MCLAUGHLIN ENGINEERING CO.

GRIFFITH COMPANY

BELAIRE WEST LANDSCAPE INC

PAVE TECH INC

O'DONNELL CONSTRUCTION

ODONNELL CONSTRUCTION INC

Contractor

RANCHO CUCAMONGA, CA 91730

SANTA FE SPRINGS, CA 90670

BUENA PARK CA 90622

CARLSBAD CA 92008

SAN DIMAS, CA 91773-2911

SAN DIMAS CA 917732911

 

 

 

(760)729-7592

 

(909)394-4510

CHOU, MICHAEL

TRAN, K.

PUNJABI, RAJ

SAAD, HUSSEIN

AZIMA, HASSAN

SAAD, HUSSEIN

Resident
Engineer

(626)338-3430

(562)401-3333

(562)572-6230

(562)401-3333

(323)981-1795

(562)401-3333

 $2,237,509

 $6,106,390

 $1,712,182

 $2,369,870

 $622,350

 $686,369

Bid + CCOs

 $0

 $223,522

 $1,402,318

 $956,644

 $4,500

 $651,414

Comp To  date

 $0

 $204,322

 $146,022

 $228,804

 $4,500

 $5,792

This Month

11/08/07

10/04/07

09/01/06

05/02/07

09/07/07

05/18/07

Awarded

12/03/07

11/05/07

09/18/06

05/11/07

10/04/07

06/06/07

Approved

10/08/09

08/15/08

01/31/08

07/30/08

05/30/08

06/30/08

Est Comp

 0%

 19%

 90%

 65%

 36%

 0%

%Time

 0%

 4%

 80%

 40%

 1%

 0%

% Work 

SUSPENDED

 

 

 

 

PLANT EST

SATIS

Message

07-231204

07-224804

07-179904

07-4L5504

07-241404

07-4K4704

Contract 

ACST-P039-(020)E

ACNH-P047-(008)E

  

  

  

  

  P0-39 0-(0E)

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

10641 FULTON CT

P.O. BOX 2150

PO BOX 6270

735 LAGUNA DR

559 W. COVINA BOULEVARD

559 W COVINA BLVD

12901 E. RAMONA BLVD.

SUITE H

11229 S. WOODRUFF

AVE.

11229 SOUTH WOODRUFF

AVENUE

11229 S. WOODRUFF AVE

2550 CORPORATE PLACE,

SUITE C-107

11229 S. WOODRUFF

AVE.

IRWINDALE, CA 91076

DOWNEY, CA 90241

DOWNEY CA 90241

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
01/20/08 Statement of Ongoing Contracts as of 02/01/08

07District

07-LA-60-11.8/23.3

07-LA-60-29.4/0

07-LA-90-1.0/1.8

07-LA-90-1.2/1

07-LA-91-6.0/14.1

07-LA-91-9.8/10

Fed Aid

HB5   HB5

  HB311

HA12

HE13

HE13

HA22

HA21

Pgm Code

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN POMONA AT

THE POMONA MAINTENANCE STATION

IN LOS ANGELES COUNTY FROM 0.1 KM

EAST OF BALLONA CREEK BRIDGE TO  0.4

KM EAST OF CENTINELA AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON,

COMPTON AND LONG BEACH AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMPTON AT

ACACIA AVENUE UNDERCROSSING AND AT

COLLEGE OVERHEAD

Description 

CONSTRUCT HOV LANE AND SOUNDWALLS

CONSTRUCT NEW MAINTENANCE STATION

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

REHABILITATE PAVEMENT

REPAIR EROSION AND SPALLS

Type Of Work

SKANSKA USA CIVIL WEST CALIF

BRUTOCO ENGINEERING & CONSTR.

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

CHUMO CONSTRUCTION INC.

PK CONSTRUCTION

Contractor

RIVERSIDE, CA 92509

FONTANA, CA 92334

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

ALTA DENA, CA 91001

 

 

 

(916)635-9370

 

 

BASHOURA, YANINA

GALVAN, PATRICIA

SAYKALI, ZARIF

TRUJILLO, GILBERT

LONGAZO, RON

WANG, MIKE

Resident
Engineer

(909)594-3739

(909)594-9311

(310)649-1821

(310)649-1821

(562)401-3333

(562)401-3333

 $114,065,430

 $13,027,879

 $3,156,627

 $11,818,677

 $71,311,737

 $438,590

Bid + CCOs

 $20,171,419

 $12,627,666

 $3,015,237

 $11,731,657

 $49,163,493

 $235,686

Comp To  date

 $2,017,432

 $105,090

 $1,669

 $15,258

 $1,274,688

 $0

This Month

03/13/07

02/10/06

02/16/05

02/16/05

11/03/05

04/06/06

Awarded

04/18/07

02/22/06

03/07/05

03/03/05

11/21/05

04/18/06

Approved

08/30/10

02/28/08

03/28/08

05/23/08

10/24/08

11/30/07

Est Comp

 20%

 0%

 0%

 0%

 51%

 100%

%Time

 18%

 0%

 0%

 0%

 67%

 54%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

OVER RUN

Message

07-1294V4

07-201704

07-1693A4

07-1693C4

07-182204

07-1Y6504

Contract 

ACNH-P060-(130)E

  

  

  

ACNH-091 -(123)E

  

LN62-07 0-(0E)

  

  

  

--()

  

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

1995 AGUA MANSA ROAD

P.O. BOX 429

P.O. BOX 1406

P O BOX 2948

14425 JOANBRIDGE STREET

2126 N. FAIR OAKS

721 BREA CANYON ROAD

#6

721 BREA CANYON ROAD,

SUITE 6

9100 S. SEPULVEDA

BLVD., SUITE 200

9100 S. SEPULVEDA

BLVD., SUITE 200

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

WALNUT, CA 91789

WALNUT, CA 91789

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
01/20/08 Statement of Ongoing Contracts as of 02/01/08

07District

07-LA-91-11.6/20.5

07-LA-91-17.8/18.8

07-LA-101-.4/.9

07-LA-101-.6/10.4

07-LA-101-1.3/31.9

07-LA-101-11.7/25.8

Fed Aid

HM3

HA25

HB4N

HA28

HM3

HB34

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.1 KM WEST OF  CENTER STREET

UNDERCROSSING TO ALAMEDA STREET

OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS

ANGELES, HIDDEN HILLS AND CALABASAS

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS

Description 

CLEAN AND TREAT BRIDGE DECKS

PLANTING AND IRRIGATION

REALIGN FREEWAY AND RAMPS

ROADSIDE MAINTENANCE

SEAL BRIDGE DECKS AND JOINTS

PLANTING AND IRRIGATION

Type Of Work

O'DONNEL CONSTRUCTION INC

ACCU CONSTRUCTION

BRUTOCO ENGINEERING &

CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

PAVE TECH INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SAN DIMAS, CA 91773-2911

PERRIS, CA 92570

FONTANA, CA 92334

IRVINE, CA  92614-5706

CARLSBAD, CA 92008

IRVINE, CA  92614-5706

 

 

 

 

 

 

JAHROMI, REZA

WANG, MIKE

WANG, SIMON YEH-FU

IZADPANAH, MOE

AZIMA, HASSAN

PATEL, JAGDISH

Resident
Engineer

(562)401-3333

(562)401-3333

(213)620-2039

(323)981-1795

(323)981-1795

(818)788-3303

 $1,279,034

 $2,259,388

 $14,774,470

 $2,906,975

 $1,269,146

 $5,136,953

Bid + CCOs

 $1,191,203

 $2,132,598

 $14,518,806

 $2,822,816

 $483,711

 $5,042,126

Comp To  date

 $79,613

 $4,800

 $19,201

 $19,347

 $121,795

 $10,000

This Month

05/17/07

01/05/06

08/20/04

09/01/06

06/25/07

10/31/05

Awarded

06/06/07

01/23/06

09/07/04

09/12/06

07/27/07

11/15/05

Approved

02/19/08

12/30/09

02/22/08

03/15/08

08/15/08

02/19/08

Est Comp

 83%

 45%

 0%

 0%

 39%

 96%

%Time

 91%

 94%

 0%

 0%

 38%

 99%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

07-4L8904

07-180004

07-1199U4

07-232304

07-4L9104

07-218504

Contract 

  

ACNH-P091-(125)E

  

  

  

ACNH-X037-(128)E

  

--()

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

579 W. COVINA BLVD

23135 BETTY ROAD

P.O. BOX 429

1792 KAISER AVENUE

735 LAGUNA DRIVE

1792 KAISER AVENUE

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

1615 SOUTH WALL

STREET

2550 CORPORATE PLACE,

STE. C-107

2550 CORPORATE PLACE,

SUITE C-107

5160 HASKELL AVENUE

DOWNEY, CA 90241

DOWNEY, CA 90241

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

ENCINO, CA 91436

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
01/20/08 Statement of Ongoing Contracts as of 02/01/08

07District

07-LA-101-25.3/38.2

07-LA-101-34.2/38.2

07-LA-105-.5/.5

07-LA-105-4.5/4.5

07-LA-110-9.0/9

07-LA-110-13.7/13.7

Fed Aid

HB4N

HA27

HB1

HA23

20.10

HA22

Pgm Code

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT SEPULVEDA BOULEVARD

IN LOS ANGELES COUNTY IN INGLEWOOD AT

0.4 KM WEST OF CRENSHAW BOULEVARD

UNDERCROSSING

REBUILD THE ROADBED, SUPPORT SB 110

OFF- RAMP TO 190TH STREET, REMOVE AND

REBUILD ROADWAY BASE AND PAVEMENT

DIR'S EMERGENCY F.A. 

IN LOS ANGELES COUNTY IN LOS ANGELES

AT NORTHBOUND IMPERIAL HIGHWAY OFF

RAMP

Description 

INSTALL COMMUNICATION SYSTEM

CONSTRUCT CONCRETE MEDIAN BARRIER

WIDEN AND RESURFACE ON-RAMP

REPAIR SINKHOLES

REMOVE & REBUILD DAMAGED PAVEMENT

RESURFACE ASPHALT CONCRETE

Type Of Work

GOLDEN STATE UTILITY CO

SECURITY PAVING COMPANY, INC.

RSB GROUP INC

PK CONSTRUCTION

BURNS-PACIFIC CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

CERES, CA 95307

SUN VALLEY, CA  91353-1489

LAKE FOREST CA 92630

ALTADENA CA 91001

THOUSAND OAKS, CA 91360

IRVINE CA 926145706

 

 

(949)454-1999

(626)794-0800

 

(949)252-0441

MANNAA, HASSAN

IRA, ALFRED

ALI, MASHUR

GALLARDO, SAM

GALLARDO, SAM

SOHEILI, ANDY

Resident
Engineer

(818)364-2760

(805)480-4928

(310)609-0264

(310)609-0264

(310)609-0264

(310)609-0264

 $10,747,915

 $4,081,779

 $488,045

 $171,394

 $835,000

 $601,973

Bid + CCOs

 $10,450,418

 $3,640,343

 $0

 $174,008

 $147,601

 $213,852

Comp To  date

 $302,693

 $123,640

 $0

 $0

 $44,330

 $31,660

This Month

11/14/05

12/15/06

11/16/07

04/11/07

11/26/07

06/26/07

Awarded

11/29/05

01/11/07

12/05/07

05/01/07

11/26/07

07/16/07

Approved

02/28/08

03/20/09

01/03/08

03/20/08

09/08/08

Est Comp

 100%

 84%

 0%

 100%

 0%

 56%

%Time

 96%

 89%

 0%

 100%

 18%

 36%

% Work 

 

 

 

COMPLETED

 

 

Message

07-120884

07-186104

07-4L7304

07-4K3504

07-1X8804

07-4J7004

Contract 

ACNH-000C-(276)E

ACST-Q101-(121)E

  

  

  

  

--()

G Q1-01 1-(1E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

  

WPCP

P.O. BOX 2810

P.O. BOX 1489

22600 G LAMBERT STREET NO 140

2126 N FAIR OAKS

505 E. THOUSAND OAKS BLVD,

1792 KAISER AVENUE

13171 TELFAIR AVE.,

SUITE 101

1525 RANCHO CONEJO

BLVD.

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE. SUITE 103

18730 S. WILMINGTON

AVE, STE. 103

18730 S. WILMINGTON

AVE. STE 103

SYLMAR, CA. 91342

THOUSAND OAKS, CA 91320

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

Accepted

01/03/08

Location
Storm Water
Plan



State of California Department of Transportation Page 10
01/20/08 Statement of Ongoing Contracts as of 02/01/08

07District

07-LA-110-20.6/20.7

07-LA-110-21.4/23.5

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-/0

07-LA-134-1.9/2.3

Fed Aid

HA42

HB1

HB1

HA22

HB1

HE11

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AT FLOWER STREET  OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 10/110  SEPARATION TO 0.3

KM NORTH OF FIRST STREET

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM NORTH OF PARK ROW DRIVE

OVERCROSSING TO LOS ANGELES RIVER

BRIDGE OVERHEAD

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

Description 

SLOPE PAVING

GRIND PAVEMENT AND REPLACE SLABS

INSTALL OVERHEAD SIGNS AND RESTRIPE

REPLACE LIGHTS

CONSTRUCT CONCRETE CURB AND GUTTER

MODIFY INTERCHANGE AND ON RAMP

Type Of Work

COAST CONSTRUCTION INC

JOE MCLOUGHLIN ENGINEERING CO

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ROYAL ELECTRIC COMPANY

PERTERSON CHASE GENERAL

ENGINEERING CONSTRUCTION

GRIFFITH COMPANY

Contractor

SAN RAFAEL, CA 94903

RANCHO CUCAMONGA, CA 91730

IRVINE, CA 92614

SACRAMENTO CA 95823

IRVINE, CA 92614-5706

SANTA FE SPRINGS, CA 90670

 

 

 

(916)428-0286

 

 

PATEL, PRAVIN

WANG, SIMON YEH-FU

MCKENZIE, DARRELL

MANNAA, HASSAN

IZADPANAH, MOE

SIMON WANG

Resident
Engineer

(213)620-2039

(213)620-2039

(818)637-2506

(818)364-2760

(323)981-1795

(213)620-2039

 $228,048

 $2,138,285

 $2,560,174

 $3,643,780

 $1,394,742

 $29,803,564

Bid + CCOs

 $222,866

 $1,140,249

 $1,966,753

 $3,399,743

 $149,344

 $5,013,882

Comp To  date

 $0

 $611,795

 $27,122

 $0

 $116,311

 $195,292

This Month

02/09/07

09/10/07

11/14/05

10/04/05

09/20/07

02/23/07

Awarded

03/07/07

10/09/07

11/23/05

10/20/05

10/04/07

03/12/07

Approved

12/28/07

11/04/08

03/31/08

02/28/08

08/30/08

06/13/10

Est Comp

 100%

 19%

 57%

 100%

 25%

 30%

%Time

 100%

 53%

 74%

 93%

 11%

 17%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

07-4L8804

07-254104

07-243504

07-4G3004

07-228004

07-188504

Contract 

  

ACST-P110-(014)E

ACST-S110-(010)E

ACNH-S110-(012)E

ACST-X035-(135)E

  

  

  P1-10 0-(4E)

G S1-10 0-(0E)

--()

  X0-35 1-(5E)

  

  

--()

--()

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

4460 REDWOOD HIGHWAY, STE 16

10641 FULTON COURT

1792 KAISER AVENUE

3131 52ND AVENUE

1792 KAISER AVENUE

P.O. BOX 2150

1615 SOUTH WALL

STREET

1615 SOUTH WALL

STREET

2090 FERN LANE

13171 TELFAIR AVE.

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

GLENDALE, CA 91208

SYLMAR, CA. 91342

MONTEREY PARK, CA 91754

LOS ANGELES, CA 90015

Accepted

01/22/08

Location
Storm Water
Plan



State of California Department of Transportation Page 11
01/20/08 Statement of Ongoing Contracts as of 02/01/08

07District

07-LA-134-5.9/8.6

07-LA-134-6.1/13

07-LA-134-11.5/13

07-LA-138-43.4/47.8

07-LA-138-61.5/63.6

07-LA-170-14.9/20.6

Fed Aid

HA25

HM1A

HA25

HB1

HE13  HB1

HB1

Pgm Code

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

IN LOS ANAGELES COUNTY IN GLENDALE,

LOS ANGELES AND PASADENA FROM 0.1 KM

WEST OF CONCORD STREET  UNDERCROSSING

TO ORANGE GROVE BOU

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN PALMDALE AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT PEARBLOSSOM

AND LLANO FROM 2.1 KM EAST OF

LONGVIEW ROAD TO 0.1 KM  WEST OF

165TH STREET EAST

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND BURBANK FROM RIVERSIDE TUJUNGA

UNDERCROSSING TO ARLETA  SHELDON

UNDERCROSSING

Description 

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

INSTALL MESSAGE SIGNS

WIDEN HIGHWAY AND CONSTRUCT BRIDGE

INSTALL GUARD RAIL

Type Of Work

BELAIRE-WEST LANDSCAPE, INC

ALL AMERICAN ASPHALT

P&D CONSULTANTS, INC.

TAFT ELECTRIC COMPANY

GRANITE CONSTRUCTION COMPANY

J. FLECTHER CREAMER & SON, INC

Contractor

BUENA PARK, CA. 90622

CORONA CA 928782229

ORANGE, CA.  92868

VENTURA CA 93006

WATSONVILLE, CA.  95077

SYLMAR, CA 91342

 

(951)736-7600

 

(805)642-0121

 

 

RESLER, CAESAR

MOGHADDAS, SEYED

AGUILAR, ANGEL

MANNAA, HASSAN

HORMOZI, IRAJ

AZIMA, HASSAN

Resident
Engineer

(818)637-2506

(661)257-0273

(818)637-2514

(818)364-2760

(661)726-0148

(323)981-1795

 $2,254,570

 $844,486

 $1,345,171

 $106,026

 $16,653,152

 $2,338,000

Bid + CCOs

 $622,994

 $590,411

 $1,266,679

 $0

 $16,070,237

 $3,250

Comp To  date

 $347,893

 $53,997

 $2,435

 $0

 $31,344

 $3,250

This Month

08/07/07

06/25/07

12/01/05

08/14/06

10/12/05

10/18/07

Awarded

09/10/07

07/16/07

12/09/05

08/30/06

10/20/05

11/06/07

Approved

09/27/11

02/28/08

09/25/09

12/15/07

05/20/08

06/30/08

Est Comp

 29%

 63%

 16%

 0%

 0%

 26%

%Time

 28%

 70%

 94%

 0%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

07-182704

07-2Y8604

07-182604

07-4L8204

07-127264

07-200804

Contract 

  

  

ACNH-P134-(033)E

  

ACNH-P138-(037)E

ACST-P170-(003)E

  

  

--()

  

--()

  P1-70 0-(3E)

  

  

  

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P.O.BOX 6270

P O BOX 2229

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 3416

P. O. BOX 50085

12874 SAN FERNANDO ROAD

2090 FERN LN.

25061 W. AVENUE

STANFORD, #70

2090 FERN LANE

13171 TELFAIR AVE STE

101

45120 13TH ST W

2550 CORPORATE PLACE,

SUITE C-107

GLENDALE, CA. 91208

VALENCIA, CA 91355

GLENDALE, CA 91208

SYLMAR, CA 91342

LANCASTER, CA 93534

MONTEREY PARK, CA 91754

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 12
01/20/08 Statement of Ongoing Contracts as of 02/01/08

07District

07-LA-187-6.4/6.4

07-LA-210-.6/25.1

07-LA-210-20.8/32.2

07-LA-210-24.0/45.1

07-LA-210-25.1/52.2

07-LA-210-33.3/46.8

Fed Aid

HB1

HB4N

HM3

HA25

HB4N

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AND CULVER CITY AT MIDWAY AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LA CANADA,

FLINTRIDGE, PASADENA AND ARCADIA AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL TRAFFIC SIGNAL

INSTALL METERING SYSTEMS

REHABILITATE BRIDGE DECK AND SEALS

REMOVE AND REPLACE DISEASED TREES

MODIFY RAMP METERING SYSTEM

CLOSED CIRCUIT TELEVISION SYSTEM

Type Of Work

JFL ELECTRIC, INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

P AND D LANDSCAPE MANAGEMENT

SERVICES

ROYAL ELECTRIC COMPANY

BEADOR CONSTRUCTION COMPANY

INC

Contractor

LOS ANGELES, CA  90001-3915

IRVINE CA 926145706

TEMPE AZ 85282

ORANGE, CA 92868

SACRAMENTO, CA.  95823

CORONA, CA 92883

 

(949)252-0441

(602)437-1711

 

 

 

LEE, JEFF

FARDOUN, MIKE

KAROUT, REDA

CHOU, MICHAEL

YUE, WARREN

YUE, WARREN

Resident
Engineer

(818)364-2760

(626)338-3430

(626)338-3430

(626)338-3430

(626)338-3430

(626)338-3430

 $522,279

 $10,999,133

 $1,201,257

 $703,884

 $5,218,322

 $10,536,300

Bid + CCOs

 $483,347

 $8,837,465

 $133,524

 $678,371

 $4,793,397

 $5,229,006

Comp To  date

 $0

 $238,874

 $7,177

 $19,967

 $710,605

 $1,351,608

This Month

09/14/06

03/26/07

06/08/07

08/21/06

02/01/07

07/06/07

Awarded

10/11/06

04/16/07

06/22/07

09/01/06

02/23/07

07/31/07

Approved

12/26/07

04/18/08

07/14/08

07/01/08

01/25/08

10/06/09

Est Comp

 79%

 59%

 43%

 0%

 100%

 18%

%Time

 97%

 81%

 11%

 0%

 91%

 50%

% Work 

SUSPENDED

 

SUSPENDED

PLANT EST

SATIS

 

 

Message

07-4L7604

07-258004

07-4L9804

07-2324E4

07-257404

07-129934

Contract 

  

ACIM-210 -(790)E

  

  

ACIM-210 -(789)E

ACIM-210 -(791)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

8257 COMPTON AVENUE

1792 KAISER AVENUE

1310 W 23RD STREET

999 TOWN AND COUNTRY RD 4TH F

P O BOX 231430

26320 LESTER CIRCLE

13171 TELFAIR AVENUE,

#101

12901 E RAMONA BLVD

12901 RAMONA BLVD.

SUITE H

SYLMAR, CA 91342

IRWINDALE, CA 91706

IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-37.2/37.9

07-LA-210-40.6/42.1

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-405-9.4/0

07-LA-405-13.3/20.2

Fed Aid

HB1

HB311

HE14

HE14

HB1

HM1B

Pgm Code

IN LOS ANGELES COUNTY IN IRWINDALE

FROM 1.0 KM WEST OF IRWINDALE AVENUE

OVERCROSSING TO IRWINDALE AVENUE

OVERCROSSING

IN LOS ANGELES COUNTY IN GLENDORA

FROM CITRUS AVENUE OVERCROSSING TO

GLENDORA AVENUE UNDERCROSSING

IN AND NEAR LAVERNE AND CLAREMONT

FROM SAN DIMAS CANYON ROAD TO 0.2

MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE TO SAN

BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY IN CARSON  FROM

0.5 KM EAST OF WILMINGTON AVENUE

UNDERCROSSING TO WILMINGTON AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT SOUND WALL

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

WIDEN OFF RAMP TO 3 LANES

REPLACE PORTLAND CEMENT CONCRETE

Type Of Work

AUTOBAHN CONSTRUCTION INC

O DONNELL CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

DIVERSIFIED LANDSCAPE CO

GRIFFITH COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SANTA ANA CA 927111238

SAN DIMAS CA 917732911

WINCHESTER, CA 92596

WINCHESTER, CA 92596

SANTA FE SPRINGS, CA 90670

IRVINE, CA 92614-5706

(714)769-7025

(909)394-4510

 

 

 

 

KAROUT, REDA

KAROUT, REDA

KAROUT, REDA

KAROUT, REDA

PUNJABI, RAJ

ALI, MASHHUR

Resident
Engineer

(626)338-3430

(626)338-3430

(626)338-3430

(626)338-3430

(562)572-6230

(310)609-0264

 $408,144

 $8,405,989

 $1,504,820

 $1,763,256

 $1,792,751

 $621,612

Bid + CCOs

 $447,594

 $12,700

 $1,362,514

 $1,650,250

 $1,762,990

 $0

Comp To  date

 $114,942

 $12,700

 $4,140

 $5,040

 $1,548

 $0

This Month

08/07/07

11/20/07

08/02/05

07/13/05

08/24/06

05/23/07

Awarded

08/29/07

12/18/07

08/11/05

07/28/05

09/01/06

06/06/07

Approved

03/27/08

06/15/10

08/18/09

07/09/09

03/31/08

05/22/08

Est Comp

 62%

 4%

 60%

 63%

 99%

 0%

%Time

 98%

 0%

 90%

 93%

 96%

 0%

% Work 

 

 

 

 

 

 

Message

07-4L7404

07-231404

07-172174

07-1264F4

07-188804

07-2Y6004

Contract 

OTS-0319-(016)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 11238

559 W COVINA BLVD

33801 WASHINGTON ST.

33801 WASHINGTON ST.

12200 BLOOMFIELD AVENUE

1792 KAISER AVENUE

12901 RAMONA BLVD.

SUITE H

12901 RAMONA BLVD.

STE H

12901 RAMONA BLVD. #H

12901 RAMONA BLVD.

#11

11229 SOUTH WOODRUFF

AVENUE

18730 S. WILMINGTON

AVENUE SUITE #103

IRWINDALE, CA 91706

IRWINDALE, CA 91706

IRWINDALE, CA 91706

IRWINDALE, CA 91706

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-13.8/29.9

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

Fed Aid

HM3

HB5

HB5

HB4N

HE11

HA25

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM NORMANDIE AVENUE

OVERHEAD TO EXPOSITION OVERHEAD

LOS ANGELES COUNTY IN AND NEAR

INGLEWOOD, LOS ANGELES AND CULVER

CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM SOUTH OF ROUTE 10 AND 405

SEPARATION TO BURNHAM STREET AND AT

SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.1 KM NORTH OF SEPULVEDA

BOULEVARD UNCERCROSSING TO 0.3 KM

SOUTH OF ROUTE 101 AND 405 S

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM SOUTH OF  BURBANK

BOULEVARD OVERCROSSING TO DEVONSHIRE

STREET UNDERCROSSING

Description 

CLEAN AND TREAT BRIDGE DECKS

HOV LANE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

REALIGN AND WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC

BALFOUR BEATTY INFRASTRUCTURE,

INC

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

STEVE P RADOS INC

A C C U CONSTRUCTION

Contractor

TEMPE, AZ 85282-1837

INGLEWOOD, CA  91792

SAN RAMON CA 94583

SANTA ANA CA 927350128

PERRIS CA 92570

 

(909)886-6823

 

(925)552-8250

(714)835-4612

(951)675-8200

ALI, MASHHUR

ALI, MASHHUR

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

PATEL, JAGDISH

PATEL, JAGDISH

Resident
Engineer

(310)609-0264

 

(310)410-9862

(213)216-7346

(818)788-3303

(818)788-3303

 $997,923

 $36,456,501

 $120,444,324

 $35,188,181

 $25,971,712

 $2,486,488

Bid + CCOs

 $672,237

 $35,092,652

 $89,811,804

 $35,515,782

 $25,450,170

 $1,953,095

Comp To  date

 $92,426

 $546,003

 $1,213,251

 $100,134

 $58,025

 $28,228

This Month

05/07/07

01/17/03

09/28/04

04/12/05

03/02/05

11/01/06

Awarded

05/22/07

01/30/03

10/06/04

04/26/05

03/18/05

12/01/06

Approved

05/05/08

03/28/08

05/05/09

12/31/08

09/17/08

08/04/09

Est Comp

 62%

 0%

 91%

 100%

 100%

 67%

%Time

 66%

 0%

 74%

 99%

 97%

 77%

% Work 

 

PLANT EST

SATIS

 

OVER RUN

OVER RUN

 

Message

07-4S0104

07-1198U4

07-1178U4

07-195904

07-201204

07-218304

Contract 

  

ACNH-405 -(032)N

ACNH-405 -(048)N

ACNH-405 -(054)N

ACNH-405 -(050)N

ACIM-405 -(055)E

  

  40-5 30-(2N)

  40-5 30-(8NS)T

  40-5 30-(4N)

  40-5 30-(0N)

--()

  

--()

6207- 034-()

--()

--()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

1310 W 23RD STREET

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

P O BOX 15128

23135 BETTY ROAD

18730 S WILMINGTON

AVENUE, SUITE 103

18730 S. WILMINGTON

AVE. SUITE 103

1220 S. SEPULVEDA

5160 HASKELL AVE.

5160 HASKELL AVENUE

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

ENCINO, CA 91436

ENCINO, CA 91436

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-/12.6

07-LA-710-5.5/6.8

07-LA-710-6.8/9.1

07-LA-710-9.4/18.4

07-LA-710-17.3/26.3

07-LA-710-40.5/43.7

Fed Aid

HA22

HA22  HB1

HA25

HA22

HA27

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.9 KM NORTH OF WEST OCEAN

BOULEVARD TO 0.1 KM SOUTH OF  ROUTE 1

IN LOS ANGELES COUNTY IN LONG BEACH

FROM ROUTE 1 PACIFIC COAST HIGHWAY TO

WARDLOW AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN MONTEREY

PARK AND ALHAMBRA FROM 0.3 KM NORTH

OF CESAR CHAVEZ AVENUE OVERCROSSING

TO 0.3 KM SOUTH OF VALLE

Description 

SLAB REPLACEMENT AND GRINDING

RESURFACE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

REHABILITATE ROADWAY

UPGRADE MEDIAN BARRIER

INSTALL OVERHEAD SIGN AND PANELS

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

P&D LANDSCAPE  MANAGEMENT

SERVICES

ATKINSON CONSTRUCTION L.P.

COOPER MYERS A JOINT VENTURE

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

IRVINE, CA 92614-5706

CORONA CA 928782229

ORANGE, CA 92868

FOOTHILL RANCH, CA 92610

RANCHO CORDOVA CA 957412948

IRVINE, CA 92614

 

(951)736-7600

 

 

(916)635-9370

 

ZAWISTOWSKI, TOM

SAAD, HUSSEIN

AKBARIAN, MASSOD

MOUSSA NAZEM

AKBARIAN, MASSOD

IZADPANAH, MOE

Resident
Engineer

(562)401-3333

(562)401-3333

(562)860-3085

(562)860-3085

(562)860-3085

(323)981-1795

 $13,927,929

 $4,787,502

 $3,075,844

 $144,436,051

 $20,341,626

 $454,826

Bid + CCOs

 $8,420,571

 $4,637,161

 $2,942,554

 $13,647,452

 $17,486,580

 $0

Comp To  date

 $225,918

 $10,898

 $8,380

 $0

 $551,327

 $0

This Month

11/10/05

11/21/06

08/05/04

05/31/07

12/23/05

09/18/07

Awarded

11/23/05

12/12/06

08/19/04

07/05/07

01/11/06

10/12/07

Approved

10/01/09

01/30/08

01/30/09

12/17/12

12/21/08

03/10/08

Est Comp

 49%

 95%

 75%

 7%

 75%

 0%

%Time

 60%

 96%

 94%

 9%

 85%

 0%

% Work 

 

 

 

 

 

 

Message

07-244404

07-2203U4

07-234904

07-183114

07-242604

07-4L7204

Contract 

ACIM-405 -(929)E

STPL-6207-(039)E

ACNH-P710-(011)E

ACNH-710 -(786)N

ACST-710 -(783)E

  

--()

  62-07 0-(9E)

--()

--()

G 71-0 17-(3E)

  

  

--()

  

  

--()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

1792 KAISER AVE.

P O BOX 2229

999 TOWN & COUNTRY RD. 4TH FL

27422 PORTOLA PKWY., STE 250

P O BOX 2948

1792 KAISER AVENUE

11229 S. WOODRUFF

AVE.

11229 S WOODRUFF AVE

17912 CRUSADER AVE,

STE 101

17912 CRUSADER AVE.,

SUITE 101

17912 CRUSADER AVE.

SUITE 101

2550 CORPORATE PLACE,

SUITE C-107

DOWNEY, CA 90241

DOWNEY, CA 90241

CERRITOS, CA 90703

CERRITOS, CA 90703

CERRITOS, CA. 90703

MONTEREY PARK, CA 91754

Accepted

Location
Storm Water
Plan
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07District

07-LA-5707-/0

07-LA-5764-/0

07-VEN-23-3.5/11.4

07-VEN-33-6.0/57.5

07-VEN-33-7.8/8

07-VEN-33-45.5/0

Fed Aid

HA12

HA12

HE13

HB1

HA-23

HA-23

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT MAINTENANCE EQUIPMENT TRAINING

CENTER

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD UNDERCROSSING TO NEW LOS

ANGELES AVENUE UNDERCROSSIN

IN VENTURA COUNTY IN AND NEAR VENTURA

AT VARIOUS LOCATIONS

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

VEN 33 PM 45.5 WITHIN THE LOS PADRES

NATIONAL FOREST 30 MI N. OF OJAI

REMOVE THE SLIDE AND STABILIZE SLOPE

DIR'S EMERGENCY F.A. CO

Description 

RECONSTRUCT MAINTENANCE STATION

CONSTRUCT TRAINING FACILITY

WIDEN ROADWAY AND SOUND WALL

METAL BEAM GUARD RAIL AND STRIPING

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

REMOVE SLIDE AND STABILIZE

Type Of Work

MEPCO SERVICES INC

PAVE TECH INC.GENERAL

ENGINEERING CONTRACTOR

SECURITY PAVING COMPANY INC

MODERN ALLOYS INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

LA THOMPSON ENGINEERING

Contractor

DOWNEY  CA 90241

CARLSBAD, CA  92008

SUN VALLEY CA 913531489

STANTON CA 90680

VALENCIA, CA  91355-4171

OJAI, CA 93023

(562)803-9499

 

(818)767-8418

(714)893-0551

 

 

AZIMA, HASSAN

SYLVAN, SCOTT

EID, EMILE

BOBBA, PRASAD

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(323)981-1795

(213)216-6068

(805)375-9247

(805)375-0247

(805)480-4928

(805)480-4928

 $4,733,155

 $2,448,113

 $62,016,635

 $2,902,618

 $5,985,000

 $435,000

Bid + CCOs

 $2,345,247

 $1,600,531

 $50,269,536

 $1,649,245

 $5,892,653

 $415,782

Comp To  date

 $105,174

 $120,198

 $1,531,379

 $262,009

 $0

 $0

This Month

12/02/05

01/05/07

04/04/06

05/24/07

02/14/05

10/04/05

Awarded

12/21/05

01/23/07

04/17/06

06/22/07

02/14/05

10/04/05

Approved

07/30/08

06/27/08

08/05/10

10/08/08

12/30/07

12/10/07

Est Comp

 77%

 42%

 46%

 28%

 100%

 100%

%Time

 50%

 65%

 80%

 56%

 98%

 100%

% Work 

 

 

 

 

OVER RUN

COMPLETED

Message

07-201604

07-210804

07-115454

07-203004

07-4K6304

07-4L6304

Contract 

  

  

HP21-6207-(036)L

ACST-P033-(064)E

  

  

  

  

 620-7 03-()

G P0-33 0-(4E)

  

  

  

  

--()

--()

  

  

SWPPP

SWPPP

SWPPP

WPCP

  

  

9634 WASHBURN ROAD UNIT B

735 LAGUNA DRIVE

P O BOX 1489

11172 WESTERN AVENUE

28548 LIVINGSTON AVENUE

1656 MCNELL ROAD

2550 CORPORATE PLACE,

SUITE C-107

5200 W. IMPERIAL HWY

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD. SUITE 103

MONTEREY PARK, CA. 91754

LOS ANGELES, CA 90045

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

12/26/07

Location
Storm Water
Plan
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07District

07-VEN-33-/7

07-VEN-101-.4/4.4

07-VEN-101-12.2/12.4

07-VEN-101-22.0/23.7

07-VEN-101-38.4/38.4

07-VEN-118-4.8/0

Fed Aid

HA25

HA27

HA22

HA21

HA-23

Pgm Code

IN VENTURA COUNTY AT VARIOUS

LOCATIONS

IN VENTURA COUNTY IN THOUSAND OAKS

FROM 0.4 KM EAST OF WESTLAKE

BOULEVARD OVERCROSSING TO 0.4 KM WEST

OF CONEJO SCHOOL ROAD UC

IN VENTURA COUNTY IN CAMARILLO AT

CAMARILLO MAINTENANCE STATION AT 4821

ADOHR LANE

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

REPAIR ROADBED, PAVEMENT AND DRAINAGE

SYSTIN VENTURA COUNTY, DIR'S

EMERGENCY F.A.

IN THE TOWN OF SATICOY N/OF CAMARILLO

VENTREPAIR & REPLACE DAMAGED DRAINAGE

SYSTEM AS NEEDED, REBUILD THE

SIDESLOPE/ROADBED DIR'S 

Description 

REMOVE AND REPLACE DISEASED TREES

INSTALL CONCRETE BARRIER

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

REPAIR ROADBED,PVMT,DRAINAGE SYSTEM

SLOPE PROTECTION/EROSION CONTROL FOR

STORM

Type Of Work

AMERICA WEST LANDSCAPE INC

SECURITY PAVING COMPANY INC

TORO ENTERPRISES INC

P & D LANDSCAPE MANAGEMENT

SERVICES

ALLIANCE CONTRACTING, INC.

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

Contractor

DOWNEY CA 90241

SUN VALLEY CA 913531489

OXNARD CA 93030

ORANGE, CA  92868

OXNARD, CA  93033

VALENCIA, CA  91355-4171

 

(818)767-8418

(805)483-4515

 

 

 

BOBBA, PRASAD

PATEL, JAGDISH

ARROYO, HECTOR

DIPSIA, MIKE

BOBBA, PRASAD

IRA, ALFRED

Resident
Engineer

(805)375-9247

(818)788-3303

(805)375-9247

(805)375-9247

(805)375-9247

(805)480-4928

 $699,138

 $4,225,342

 $336,547

 $1,644,774

 $1,485,000

 $350,000

Bid + CCOs

 $676,660

 $0

 $341,930

 $166,808

 $51,581

 $182,856

Comp To  date

 $2,494

 $0

 $0

 $147,488

 $51,581

 $8,178

This Month

05/24/06

11/19/07

06/05/07

09/06/07

07/17/06

10/04/05

Awarded

06/06/06

12/03/07

06/21/07

09/21/07

07/17/06

11/02/05

Approved

02/01/08

10/10/07

02/24/12

02/27/08

02/29/08

Est Comp

 0%

 0%

 80%

 17%

 88%

 100%

%Time

 0%

 0%

 100%

 10%

 3%

 52%

% Work 

PLANT EST

SATIS

 

 

 

 

OVER RUN

Message

07-2324F4

07-185504

07-4S2904

07-234204

07-1X4504

07-4L6104

Contract 

  

ACST-Q101-(133)E

  

  

  

  

  

G Q1-01 1-(3E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

  

  

12328 WOODRUFF AVENUE

P O BOX 1489

P O BOX 6285

999 TOWN AND COUNDTRY ROAD

2245 STATHAM BLVD.

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD SUITE 102

5160 HASKELL AVENUE

1525 RANCHO CONEJO

BLVD SUITE 103

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 102

1525 RANCHO CONEJO

BLVD. STE. 103

THOUSAND OAKS CA 91320

ENCINO, CA 91436

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-118-24.9/25.6

07-VEN-118-32.0/33

07-VEN-126-19.2/34

07-VEN-126-28.3/28.3

Fed Aid

HE13

HA22

HB1

TEA1

20.10

HB4N

Pgm Code

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

IN VENTURA COUNTY IN SIMI VALLEY FROM

ERRINGER ROAD UNDERCROSSING TO

SYCAMORE DRIVE UNDERCROSSING

IN VENTURA COUNTY IN SIMI VALLEY AT

0.9 KM WEST OF ROCKY PEAK ROAD OC AND

FROM 0.3 KM WEST OF ROCKY PEAK OC TO

ROCKY PEAK ROAD OC

REMOVE DEBRIS TO RESTORE STORM-

DRAINAGE FIRE-BURNED UPSTREAM

WATERSHED THREATENS TO OVERTOP BRIDGE

& HIGHWAY WITH DEBRIS DIR'S EME

IN VENTURA COUNTY IN PIRU AT MAIN

STREET AND TORREY ROAD

Description 

WIDEN HIGHWAY

POLYESTER CONCRETE OVERLAY

INSTALL METAL BEAM GUARD RAIL

INSTALL CHAIN LINK FENCE

REMOVE DEBRIS AND RESTORE TO FULL

CAPACITY

INSTALL TRAFFIC SIGNALS

Type Of Work

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

O DONNELL CONSTRUCTION INC

J. FLETCHER CREAMER AND SON,

INC.

C A RASMUSSEN INC

UNION ENGINEERING COMPANY, INC

FREEWAY ELECTRIC

Contractor

SAN DIMAS CA 917732911

SYLMAR, CA  91342

VALENCIA CA 91355

VENTURA, CA 93002

RIVERSIDE, CA 92513

 

(909)394-4510

 

(661)367-9040

 

 

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

DIPSIA, MIKE

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

LEE, JEFF

Resident
Engineer

(805)480-4928

(805)480-4928

(805)375-9247

(805)480-4928

(805)480-4928

(818)364-2760

 $43,101,482

 $196,855

 $339,689

 $167,456

 $985,000

 $107,690

Bid + CCOs

 $21,306,619

 $191,715

 $322,165

 $0

 $19,586

 $5,265

Comp To  date

 $1,034,376

 $0

 $12,715

 $0

 $19,586

 $0

This Month

02/22/07

06/04/07

08/17/07

11/19/07

11/02/07

06/21/07

Awarded

03/15/07

06/20/07

09/28/07

12/14/07

11/02/07

07/05/07

Approved

09/17/09

11/01/07

03/12/08

04/15/08

02/03/08

Est Comp

 31%

 100%

 61%

 0%

 77%

 0%

%Time

 49%

 100%

 94%

 0%

 2%

 5%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-116794

07-1P3804

07-4S0604

07-246904

07-1X8704

07-1P6804

Contract 

  

  

OTS-0319-(013)E

ACST-P118-(057)E

  

  

  

  

--()

  P1-18 0-(7E)

  

  

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

WPCP

  

WPCP

559 W COVINA BLVD

12874 SAN FERNANDO ROAD

28548 LIVINGSTON AVENUE

3658 N VENTURA AVE.

PO BOX 7745

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD.

13171 TELFAIR AVE,

#101

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

 $17,560,420 $669,748,433 $1,141,473,876

07-VEN-126-/34.6

07-VEN-150-11.0/11

07-VEN-150-11.0/15

Fed Aid

HB1

HA21

HA22

Pgm Code

IN VENTURA AND LOS ANGELES COUNTIES

AT VARIOUS LOCATIONS

IN VENTURA COUNTY NEAR LIVE OAK

ACRES AT SANTA ANA CREEK BRIDGE

IN VENTURA COUNTY NEAR OJAI FROM

SANTA ANA CREEK BRIDGE TO LOMA DRIVE

Description 

INSTALL METAL BEAM GUARD RAIL

WIDEN ROADWAY AND BRIDGE RAILS

REHABILITATE ROADWAY

Type Of Work

C & W CONST SPECIALTIES INC

NYE AND NELSON INC

SECURITY PAVING COMPANY INC

Contractor

VENTURA, CA 93003

VENTURA CA 93003

SUN VALLEY CA 913531489

 

(805)654-1682

(818)767-8418

BOBBA, PRASAD

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805)375-9247

(805)480-4929

(805)480-4928

 $1,300,728

 $520,041

 $4,431,338

Bid + CCOs

 $62,293

 $532,633

 $1,994,435

Comp To  date

 $6,183

 $0

 $267,044

This Month

09/25/07

06/16/06

06/19/07

Awarded

10/11/07

06/22/06

07/06/07

Approved

05/27/08

10/16/07

09/23/08

Est Comp

 38%

 100%

 30%

%Time

 5%

 100%

 44%

% Work 

 

 

 

Message

07-243704

07-1189C4

07-223304

Contract 

ACST-P126-(052)E

  

ACST-P150-(023)E

G P1-26 0-(2E)

  

  P1-50 0-(3E)

--()

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

SWPPP

2419 PALMA DRIVE

1860 EASTMAN AVENUE STE 108

P O BOX 1489

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD, SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS,

CALIFORNIA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-4L7704

07-1660U4

07-1661A4

07-254304

07-457204

07-214204

07-231314

07-4K6604

07-2324A4

07-140704

07-193104

07-2266A4

07-0510C4

07-122004

07-4L0404

07-182104

07-4S0904

07-2267A4

07-242004

07-222224

07-2Y9604

07-457104

Contract

07-LA-1-19.4/32

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.3/46.9

07-LA-2-15.5/0

07-LA-2-24.4/82.3

07-LA-2-/0

07-LA-5-13.5/14.3

07-LA-5-13.9/41

07-LA-5-16.8/21

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-5-65.4/65.9

07-LA-10-4.6/17.2

07-LA-10-4.7/13.2

07-LA-10-5.6/8.9

07-LA-10-5.8/6.7

07-LA-10-14.2/18.1

07-LA-10-28.0/31.2

07-LA-10-28.2/32.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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07-253004

07-1X8304

07-4E2404

07-194104

07-1X8104

07-4H3404

07-4S3504

07-4K1404

07-231204

07-224804

07-179904

07-4L5504

07-241404

07-4K4704

07-1294V4

07-201704

07-1693C4

07-1693A4

07-182204

07-1Y6504

07-4L8904

07-180004

Contract

07-LA-10-12.4/14.4

07-LA-14-24.7/25.1

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-14-38.0/41

07-LA-19-3.9/7.4

07-LA-27-6.9/0

07-LA-27-12.5/14.3

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-/.9

07-LA-57-.9/11.6

07-LA-60-1.0/1.2

07-LA-60-8.5/10.6

07-LA-60-11.8/23.3

07-LA-60-29.4/0

07-LA-90-1.2/1

07-LA-90-1.0/1.8

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-11.6/20.5

07-LA-91-17.8/18.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-1199U4

07-232304

07-4L9104

07-218504

07-120884

07-186104

07-4L7304

07-4K3504

07-1X8804

07-4J7004

07-4L8804

07-254104

07-243504

07-4G3004

07-228004

07-188504

07-182704

07-182604

07-2Y8604

07-4L8204

07-127264

07-200804

Contract

07-LA-101-.4/.9

07-LA-101-.6/10.4

07-LA-101-1.3/31.9

07-LA-101-11.7/25.8

07-LA-101-25.3/38.2

07-LA-101-34.2/38.2

07-LA-105-.5/.5

07-LA-105-4.5/4.5

07-LA-110-9.0/9

07-LA-110-13.7/13.7

07-LA-110-20.6/20.7

07-LA-110-21.4/23.5

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-/0

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-6.1/13

07-LA-138-43.4/47.8

07-LA-138-61.5/63.6

07-LA-170-14.9/20.6

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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07-4L7604

07-2324E4

07-231404

07-258004

07-4L9804

07-257404

07-129934

07-4L7404

07-172174

07-1264F4

07-188804

07-2Y6004

07-4S0104

07-1198U4

07-1178U4

07-195904

07-201204

07-218304

07-244404

07-2203U4

07-234904

07-183114

Contract

07-LA-187-6.4/6.4

07-LA-210-24.0/45.1

07-LA-210-40.6/42.1

07-LA-210-.6/25.1

07-LA-210-20.8/32.2

07-LA-210-25.1/52.2

07-LA-210-33.3/46.8

07-LA-210-37.2/37.9

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-405-9.4/0

07-LA-405-13.3/20.2

07-LA-405-13.8/29.9

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

07-LA-405-/12.6

07-LA-710-5.5/6.8

07-LA-710-6.8/9.1

07-LA-710-9.4/18.4

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-242604

07-4L7204

07-201604

07-210804

07-115454

07-203004

07-4K6304

07-4L6304

07-2324F4

07-185504

07-4S2904

07-234204

07-1X4504

07-4L6104

07-4S0604

07-246904

07-116794

07-1P3804

07-1X8704

07-1P6804

07-243704

07-1189C4

Contract

07-LA-710-17.3/26.3

07-LA-710-40.5/43.7

07-LA-5707-/0

07-LA-5764-/0

07-VEN-23-3.5/11.4

07-VEN-33-6.0/57.5

07-VEN-33-7.8/8

07-VEN-33-45.5/0

07-VEN-33-/7

07-VEN-101-.4/4.4

07-VEN-101-12.2/12.4

07-VEN-101-22.0/23.7

07-VEN-101-38.4/38.4

07-VEN-118-4.8/0

07-VEN-118-24.9/25.6

07-VEN-118-32.0/33

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-126-19.2/34

07-VEN-126-28.3/28.3

07-VEN-126-/34.6

07-VEN-150-11.0/11

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-223304

Contract

07-VEN-150-11.0/15

Cnty Rt Pm

19

Page
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07

District

 $3,101,796

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

07District

 $1,141,473,876  $669,748,433

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $148,086,955

 $643,061,724

 $52,907,099

 $234,049,044

 $63,369,055

 Bid + CCO

 $88,966,082

 $355,733,489

 $32,729,653

 $141,276,505

 $51,042,704

 Work Comp

District Total:

Work completed this Period:  $3,101,796

-I-

-F-

-S-

-SH-


	07

